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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions 

1.0 Administrative Issues 

• The meeting minutes from the October 12, 2006 PMM were approved. 
• No new actions were established. 

2.0 PFP Project Item Status 

Stacy Charboneau provided a brief synopsis of the projects status and deferred D&D discussion to the review 
of individual milestones. For de-inventory, Stacy reported that the Consolidation Implementation Plan should 
be signed by EM-2 by the end of the month, recommending the start of shipments by FY07. 

3.0 Milestone Status 

• M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for 
approval and provide an action memorandum(a) as a primary document(s) for the 
decommissioning of the PFP facility DUE 9/30/08 

Submit sub-surface EE/CA to Ecology 11/30/06 

Andrea Hopkins provided a preliminary advance copy of the below-grade structures 
EE/CA to the regulators for review and comment. The 
EE/CA is being routed thru RL staff for approval and will be formally provided to the 
regulators once completed. 

• M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10 

Status: Andrea Hopkins stated the project is on schedule and a contract has been 
initiated for development of the SAP and RA WP. 

• M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11 

Status: See Attachment 2, Item 1. Jerry Johnston pointed out that a typo was 
discovered in the closure plan during the PE certification process. The closure plan 
incorrectly swapped the identity of the two small gloveboxes inside 241-ZA. Since 
both of the gloveboxes were removed in accordance with provisions of the TSD unit 
closure plan, the PE concluded that no discrepancy exists. 
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• M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility 
DUE 9/30/11 

Status: See Attachment 2, Item 1. A draft TPA change notice was presented by R. 
Bloom to modify a removal action work plan. Stacy Charboneau stated that 241-Z 
cell cover blocks will not be removed and that this is documented in the CN. Jeff 
Ayres stated he would like to discuss the change notice with Rick Bond who was not 
in attendance and then get with RL to go over the change notice. 

4.0 New Topics 

No new topics 

5.0 Next Meeting 

December 14, 2006 

2006ACTION TRACKING LIST 

Action Assignee 
Date Established/ 

Status Due Date 
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Attachment 2: Presentation Materials 
Item 1 

PFP November 16, 2006 PMM 
M83-32 
M83-42 
Jerry Johnston 
FH PM for 241-Z Transition 

M83-32 Scope - Complete closure of the PFP 241-Z TSD Unit - Due 9/30/11 
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility
Due 9/30/11 

Status M83-32 
• PE Certification for 241-Z RCRA Closure was received by FH on 11/07 /06. 

o The certification noted that the closure plan incorrectly identified the sample glovebox in 241-
ZA that operated as a portion of the TSD as GB-2-241-ZA instead of GB-1-241-ZA. Because 
both gloveboxes were removed in accordance with provisions of the TSD unit closure plan, no 
discrepancy exists. 

• The preparation of the Owner-Operator Certification for the 241-Z RCRA Closure has been initiated. 
• Jeff Ayres toured the 241-Z Facility on 11/06/06 to view the five below grade cells through the transparent 

lexan port covers. 
• Refer to the last page for a tabular summary of the status of the documentation associated with the RCRA 

Closure activities and the CERCLA activities. 

Status M83-42 
• 
• 

• 

• 
• 
• 
• 

The last entry into Cell D7 was 10/26/06. There were a total of 85 cell entries made into D7 . 
Based on concurrence from RL and Ecology, on 10/25/06 the applicable PFP operating procedures were 
issued to allow the intermittent operation of the 241-Z ventilation system. This requires the 241-Z exhaust 
system to be operational only when the below grade cells are being accessed to perform work. 
Weekly meetings with the FH Central Plateau D&D organization were started on 10/24/06 to coordinate the 
planning for the demolition of the 241-Z structures. 
Performed 296-Z-3 (241-Z stack) annual regulatory inspection on 11/09/06 . 
The work planning and mobilization for Cell D6 was completed 11/10/06 . 
The initial entry into Cell D6 was 11/13/06 . 
Current plans are for the 241-Z to be "clean slab on grade' by the end of fiscal year 2007 . 
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November 6, 2006 - Job walk with Jeff Ayres to inspect 241-Z Cells through the lexan 
access port cover. 
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241-Z Cell 07 
October 26, 2006 
SW Corner of Floor 
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11-10-06 Interior of D6 Containment Tent 
(above) and Looking West Along the 241-Z 
North Wall (right) 
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241-Z RCRA Closure 

Stainless Steel Tank 

Internals 

Void s ace beneath 

Externals 

Overflow tank D-7 onl , 700 L 

Concrete containment vault cell 

Ancill 

Soil beneath containment vault 
Piping from 234-SZ 

TRU Waste Removal 

Process Pi mg 

Clean Floor 

Clean Tank 
Isolate/seal piping and vent 
enetrations at buildin boundaries 

Characterization data for items 
remainin after transition 
Stabilize below grade spaces 
(housekeep, remove loose 
equipment, remove chemicals, fix 
contamination , 
Remove 241-ZG Structure 
Remove 241-Z Structure 
Remove 241-ZA Structure 
Stabilize site 

HNF-
31197 
HNF-
31197 

Note 2 

Note 3 

Note4 

II NF-
30206 
II NF-
30206 

Note 2 

Note 3 

Note4 

ote 5 

ote 5 

NOTES 

IINF-
3 I 1985 
IINF-
3 11 98 

ote 2 

Note 3 

Note4 

Note 5 

Note 5 

HNF-
30205 
HN F-
30205 

Note 2 

Note 3 

Note4 

Note 5 

Note 5 

Process piping removed and documented in accordance with a cell specific work package. 
Cell floor and sump cleaned and documented in accordance with a cell specific work package. 
Tank cleaned and documented in accordance with a cell specific work package. 

241-Z 
241-ZA 
Complex 

Lines capped at exterior walls, the 15" vitrified clay cell ventilation lines are considered "cell-to-cell" 
pipes remain open. Note -The vent from Cell DS to TK-D9 will be capped during 241-ZA transition 
Task completed and documented in accordance with a cell specific PFP work package 
241-ZG structure removed and end point completion document completed and approved by FH Central 
Plateau Organization. 
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Attachment 3: Attendee List 

J. Ayres, Ecology 
R. Bloom, FH 

S. Charboneau, RL 
S. Clarke, RL 
B. Cox, FH 

A. Hopkins, FH 
J. Johnston, FH 

G. Laws, WDOH 
E. Mattlin, RL 
R. Oldham, FH 
R. Piippo, FH 
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